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ESTIMATE RUN 09/15/2020

ESTIMATE SUMMARY 18:08:06

CONTID: C22809         ESTIMATE NO: 0005 PROG 2005

PCN: 22809-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 CHAIN STATION IMPROVEMENTS PERCENT TIME:

PROJECT NO: NHPPR500-207                  

R5 CHAIN STATION IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: COSTILLA

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,063,723.50 PARTICIPATING $ $ 235,683.38

AWARD PROJECT AMT: 917,183.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-59,748.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,110.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.22

WORK DAYS

WORK DAYS

61.80%

406,334.22

235,683.38

175,935.38

172,824.45

$

$

$

$

657,389.28

0.00

657,389.28

20,160.00

677,549.28

-13,757.75

0.00

663,791.53

0.00

AMOUNT DUE 663,791.53 172,824.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 172,824.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CHAFFEE

CONEJOS OTHERS

38.0 TIME ALLOW: 90

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/2020

04/20/2020

08/22/2020

07/11/2019

07/19/2019

08/21/2019

04/20/2020
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PCN: 22809-BID    ESTIMATE RUN 09/15/2020

PROJECT: NHPPR500-207                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:08:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Electrical Equipment 0.000

0.000

202-00045  
 

0.000.000

0.00

0.000

LF  

55.00000

0010 Removal of Fence 541.000

0.000

202-01000  
 

3,787.00541.000

0.00

541.000

LF  

7.00000

0015 Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0020 Potholing 4.000

0.000

203-01597  
 

1,000.004.000

0.00

10.000

HOUR

250.00000

0025 Aggregate Bag 285.000

0.000

208-00035  
 

2,565.00285.000

0.00

300.000

LF  

9.00000

0030 Pre-fabricated Concrete Washout Structure (Type 1) 7.000

0.000

208-00046  
 

2,800.007.000

0.00

7.000

EACH

400.00000

0035 Removal and Disposal of Sediment (Labor) 1.500

0.000

208-00103  
 

75.001.500

0.00

5.000

HOUR

50.00000

0040 Sweeping (Sediment Removal) 10.000

0.000

208-00106  
 

500.0010.000

0.00

10.000

HOUR

50.00000

0045 *Wildlife Biologist 8.750

0.000

240-00000  
 

1,636.258.750

0.00

20.000

HOUR

187.00000

0050 *Environmental Health and Safety Management 0.750

0.000

250-00010  
 

3,465.000.750

0.00

1.000

L S 

4,620.00000

0055 *Monitoring Technician 29.000

0.000

250-00050  
 

4,669.0029.000

0.00

29.000

HOUR

161.00000
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PCN: 22809-BID    ESTIMATE RUN 09/15/2020

PROJECT: NHPPR500-207                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:08:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Material Sampling and Delivery 1.000

0.000

250-00120  
 

198.001.000

0.00

1.000

EACH

198.00000

0065 Material Handling (Stockpile) 10.000

0.000

250-00200  
 

3,000.0010.000

0.00

10.000

CY  

300.00000

0070 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

88.00000

0075 Drilled Shaft (24 Inch) 30.000

0.000

503-00024  
 

9,000.0030.000

0.00

30.000

LF  

300.00000

0080 Fence (Plastic) 115.000

0.000

607-11525  
 

575.00115.000

0.00

150.000

LF  

5.00000

0085 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

13,000.00000

0090 2 Inch Electrical Conduit 4,994.000

0.000

613-00200  
 

99,880.004,994.000

0.00

5,220.000

LF  

20.00000

0095 2 Inch Electrical Conduit (Bored) 341.000

0.000

613-00206  
 

19,096.00341.000

0.00

341.000

LF  

56.00000

0100 Wiring 0.000

0.500

613-10000  
 

17,500.000.500

17,500.00

1.000

L S 

35,000.00000

0105 Luminaire(LED)(5000 Lumens) 0.000

0.000

613-13010  
 

0.000.000

0.00

48.000

EACH

883.00000

0105 MATERIAL ALLOWANCE Luminaire, Road 48.000

0.000

20,160.0048.000

0.00EACH

420.00000
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PCN: 22809-BID    ESTIMATE RUN 09/15/2020

PROJECT: NHPPR500-207                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:08:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Light Standard Aluminum (35 Foot) (2-Arm) 0.000

0.000

613-30352  
 

0.000.000

0.00

36.000

EACH

3,566.00000

0115 Light Standard Foundation Special 36.000

0.000

613-40012  
 

64,800.0036.000

0.00

36.000

EACH

1,800.00000

0120 Solar Collection System 0.000

6.000

613-50375  
 

165,360.006.000

165,360.00

6.000

EACH

27,560.00000

0120 MATERIAL ALLOWANCE Lighting Incidentals 6.000

-6.000

0.000.000

-51,948.00EACH

8,658.00000

0125 Traffic Signal Pedestal Pole Steel 0.000

6.000

614-84000  
 

16,200.006.000

16,200.00

6.000

EACH

2,700.00000

0125 MATERIAL ALLOWANCE Pedestal Pole 6.000

-6.000

0.000.000

-7,800.00EACH

1,300.00000

0130 Construction Surveying 1.000

0.000

625-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0135 Mobilization 0.308

0.205

626-00000  
 

76,783.270.513

30,683.38

1.000

L S 

149,675.00000

0140 Public Information Services (Tier IV) 0.300

0.000

626-01104  
 

1,072.500.300

0.00

1.000

L S 

3,575.00000

0145 Flagging 288.000

0.000

630-00000  
 

8,640.00288.000

0.00

288.000

HOUR

30.00000

0150 Traffic Control Inspection 4.000

0.000

630-00007  
 

880.004.000

0.00

12.000

DAY 

220.00000
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PCN: 22809-BID    ESTIMATE RUN 09/15/2020

PROJECT: NHPPR500-207                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:08:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Traffic Control Management 35.000

9.000

630-00012  
 

29,040.0044.000

5,940.00

88.000

DAY 

660.00000

0160 Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

55.002.000

0.00

60.000

EACH

27.50000

0165 Construction Traffic Sign (Panel Size B) 5.000

0.000

630-80342  
 

275.005.000

0.00

24.000

EACH

55.00000

0170 Portable Message Sign Panel 1.000

0.000

630-80355  
 

1,320.001.000

0.00

6.000

EACH

1,320.00000

0175 Drum Channelizing Device 12.500

0.000

630-80360  
 

412.5012.500

0.00

75.000

EACH

33.00000

0180 Traffic Cone 12.500

0.000

630-80380  
 

110.0012.500

0.00

100.000

EACH

8.80000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Groundwater Handling (Containerization & Analysis) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Furnish & Install Electrical Service 10,156.250

0.000

700-70082  
 

10,156.2510,156.250

0.00

80,000.000

F A 

1.00000

0200 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 22809-BID    ESTIMATE RUN 09/15/2020

PROJECT: NHPPR500-207                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:08:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A On-The-Job Trainee Added Item 0.000

0.000

700-70023  
 

0.000.000

0.00

160.000

F A 

10.00000

0220 Str Bkfl (Flow-Fill) Added Item - CMO # 3 15.000

0.000

206-00065  
 

4,600.0015.000

0.00

15.000

CY  

306.66670

0225 Rem Asphalt Mat Added Item - CMO #3 15.000

0.000

202-00220  
 

9,500.0015.000

0.00

15.000

SY  

633.33300

0230 Drilled Shaft (36 In) Added Item - CMO #3 38.000

0.000

503-00036  
 

41,036.5038.000

0.00

38.000

LF  

1,079.90800

0240 3 In Elec Cond Added Item - CMO #3 90.000

0.000

613-00300  
 

990.0090.000

0.00

90.000

LF  

11.00000

0245 Pull Box (18"x30"x18") Deep Added Item - CMO #3 1.000

0.000

613-07060  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0250 Pull Box (24"x36"x24") Added Item - CMO #3 2.000

0.000

613-07023  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0275 Mobilization (w/o Autopay) Added Item - CMO #3 20,712.000

0.000

626-00100  
 

20,712.0020,712.000

0.00

20,712.000

L S 

1.00000

CAT 676,349.28175,935.381,060,123.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 Sanitary Facility 1.000

0.000

620-00020  
 

1,200.001.000

0.00

3.000

EACH

1,200.00000

CAT 1,200.000.003,600.00CURRENT AMT0400 $ $ $

$ 677,549.28175,935.38$1,063,723.50$CURRENT AMTPROJECT TOTAL


